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APPENDICES

CAC Roster & Meeting Summaries

1% Mesting — 6/5/01

2™ Meseting — 7/24/01

3 Meeting — 9/20/01 (Cancelled due to travel restrictions as

aresult of the September 11" events.)

Maui Long Range Land Transportation Plan (February 1997)
Kihel Traffic Master Plan (October 1996)
Lahaina Traffic Circulation Plan (May 1991)
Strategiesto Link Central and West Maui (February 2000)
Mayor’s Transportation Action Committee Report (April 2001)

Project Status of Roadway |mprovements as of August 2001
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JOINT STATE/COUNTY MAUI TRANSPORTATION INTERIM PLAN
MEETING SUMMARY

DATE, TIME & PLACE: Tuesday, June 5, 2001; 10:00 a.m.; Wailuku Community Center
PARTICIPANTS: See attached

PURPOSE OF THE MEETING: An ad hoc Citizens Advisory Committee (CAC) has been
convened for the development of an interim plan for the implementation of land
transportation improvements on the island of Maui. This first meeting of the CAC
focused on an overview of the effort within the context of the transportation planning
process, including a presentation of the action plan; and a discussion on problem areas
and the status of current projects.

BRIEF SUMMARY OF MEETING:

WELCOME AND INTRODUCTION:

Julia Tsumoto opened the meeting by welcoming the members of the CAC and introducing State
Department of Transportation Director Brian Minaai, Maui County Department of Public Works
and Waste Management Director David Goode, and project staff. The meeting continued with
self-introductions of the CAC members.

OPENING REMARKS:

Director Minaai and Director Goode welcomed members of the CAC and thanked them for their
participation in this joint effort. Each Director affirmed their support for a coordinated effort
between the State and the County. Director Goode indicated that the two agencies are working
together more than ever.

1. Jocelyn Perreira expressed her concern that a map of the East Maui/Upcountry area was not
posted and questioned whether the missing map was indicative of decreased emphasis placed
on this area. Director Minaai stated that the Paia and the Upcountry areas do not have
decreased emphasis and assured that these areas will be looked at in the scope of the project.

2. Don Medeiros expressed concern that the Commission on Transportation (COT) consisted of

only one Maui representative. He noted that based on the county population relative to the
state population, the composition of the membership is unequally distributed with three
members from the Big Island and just one from Maui.

Ms. Tsumoto explained that the COT is a statutory requirement, with the number of members

from each county insofar as practicable being approximately proportional to the population
of the respective counties to the total population of the State. Based on population, each

neighbor island county should have one representative; but “insofar as practicable” because
of the area to be represented, Hawaii County has a member each from West and East Hawaii.
Additionally, there is an at-large member who currently resides on the Big Island.



Zeke Kalua asked about revising the statutes to increase the number of COT representatives
for Maui. Ms. Tsumoto responded that that would need to be done legislatively.

George Rixey inquired about the COT’s role in influencing decisions made by Director
Minaai. Director Minaai assured him that community input, including CAC groups such as
this, is extremely influential in his decision-making; that the COT is an advisory body but
many other factors have to be considered. The Director stated that elected officials and the
participating agencies of the transportation planning process also aid him in his decision
making by prioritizing transportation needs and providing the technical aspects.

PROJECT OVERVIEW:

Ms. Tsumoto presented the purpose of the plan: To focus the multiple transportation activities
going on under the auspices of the Countywide Transportation Planning Process (CTPP-M), and
to develop a short range implementation plan. As part of this work, she explained that an
investigation, evaluation and prioritization of short-term strategies would be conducted. She
presented the organizational setting and flowchart of the CTPP-M process to explain where this
effort fits into the total scheme of getting transportation improvements. She continued with a
presentation of the action plan, project schedule and role of the CAC.

PRESENTATION AND DISCUSSION:

1. Project Manager Mr. Robert Miyasaki explained that the preliminary investigations would
include reviewing current transportation plans, confirming status of ongoing projects and
investigating improvement strategies. His presentation continued with a discussion of
current status and identification of problem areas in South Maui, West Maui, Central Maui
and East Maui/Upcountry.

Mr. Miyasaki presented examples of the short-term improvement strategies to be
considered in the scope of this effort. These strategies include phasing project
improvements, short-term improvements, transit alternatives, transportation system
management, transportation demand management and other improvements

-2. Elliott Krash requested additional clarification on the type of planning document being
prepared for the Kihei-Upcountry Roadway. Mr. Miyasaki explained that an
Environmental Impact Statement (EIS) is being prepared and is scheduled for completion
in August 2001.

Correction: CAC members please note that an incorrect completion date was given
during the meeting. The anticipated completion date for the Kihei-
Upcountry environmental documents is November 2001. August 2001 is the
anticipated completion date for the environmental documents for the Lahaina
Bypass Road.



Mr. Medeiros expressed his concern regarding the widening of Kuihelani Highway—why
is it being funded when there are other more congested routes? Mr. Miyasaki explained
“that for projects to be eligible for construction funds, there are certain requirements which
must be in place which make the project “ready to go™. Plans, specifications, and estimates
must be complete and all right-of-way and permits must be cleared. The Kuihelani
widening is identified as a long term need and at the time, was the only project which met
the ready to go criteria. The funds had to be committed to the project to avoid the lapsing
of federal funds.

Another CAC member inquired about the reason for placing the widening of Kuihelani
Highway higher in priority than the Lahaina Bypass and whether the money from
Kuihelani Highway could be transferred to the Lahaina Bypass. It was explained that while
the Lahaina Bypass is a high priority project, it is still not “ready to go”. Federal funds,
therefore, cannot be transferred to Lahaina Bypass at this time. If not used for the
Kuihelani Highway widening project on Maui, these funds would have more likely been
transferred to other projects in the State to avoid their lapsing.

In response to a CAC member’s question, it was explained that project design is completed
either by in-house staff engineers or contracted out to engineering consultants. A CAC
member suggested streamlining the project development process to reduce the time it takes
to get a project on the ground. It was suggested that the time consuming part of the process
be identified and brought to the attention of officials. CAC members emphasized the need
to get through project development more effectively and efficiently.

It was further explained that the need for an expanded and more proactive public
involvement process has significantly added to the complexity of the project development,
as has the environmental review process and various permitting requirements. Also, if
rights-of-way acquisition is involved, it can be complex and very time consuming, and
further delay project implementation.

Daniel Grantham expressed concern regarding the congestion at Dairy Road and Hana
Highway and requested that this intersection be addressed in the study. Mr. Grantham’s
request to include this intersection in the evaluation process as a problem location was
acknowledged.

Mr. Kalua questioned the delay in the Lahaina Bypass. He cited the presentation made by
Kauai District Engineer Steve Kyono to the West Maui Traffic Action Committee
concerning the use of cane haul roads on Kauai as a bypass around congested areas. It was
explained that SDOT recently received information from the West Maui Traffic Action
Committee and that the potential use of the cane haul road in Lahaina will be evaluated as a
part of this effort.

Concern was raised regarding the project development process and how minority groups
can object and stop a project.



10.

11.

12.

13.

- 14.

SDOT acknowledged the frustration changes in project direction may cause. Public
involvement is an integral part of the project development process, and is conducted at

“ various stages in the project development process. Sometimes, different groups of people

come out to voice different opinions, which then need to be addressed. This, in part, is why
some projects end up being delayed for extended periods of time.

Mr. Rixey remarked that planning efforts should consider long-range alternatives, 10 to 20
years “down the road.” It was explained that long-range alternatives are considered in the
development of the Long Range Land Transportation Plan. Reference was made to the
transportation planning process diagram showing how long range development plans feed
into the Long-Range Transportation Plan, and how the implementation of projects stem
from that.

Jim Johnson questioned why projects like the Wailea to Ulupalakua Extention of Piilani
Highway were put in the state budget. It was explained that projects are also inserted by
legislative action.

Lori Sablas asked about the State’s process regarding landscaping roadway facilities. It
was explained that landscaping is considered, but that it may significantly increase
maintenance costs. Because of this, landscaping is often minimized when financial
resources are limited.

Ms. Perreira emphasized the need and the community support for the Paia Bypass. She
clarified that the “Paia Town” description implies that it services just the town area, and
suggested changing “Paia Town” to “North Shore Reliever.” It was explained that the
intent was to identify the problem area and was not intended to limit alternative strategies
to any particular location.

Ms. Perreira asked for the status of the Paia Bypass and reemphasized that this project is
high priority based on community needs. Bob Siarot explained that the Paia Bypass is not
a high priority project based on island wide needs as reflected in the Long Range Plans.
From an island-wide perspective; Mokulele Highway, Honoapiilani Highway, and Lahaina
Bypass were of higher priority.

Mr. Rixey asked about the process for allocating federal funds. It was explained that in
reality, the availability of federal funds has not been the issue to date. The real issue has
been project “readiness-to-go”. Projects in the pipeline and that are ready, are advanced to
receive federal funding.

Director Goode concurred that projects which have been “ready-to-go”, have received
federal funding. He stated that in the past, the County had a backlog of ready-to-go
projects “on the shelf” in the event that other projects fell behind and federal funds became
available. Now, there is no backlog of ready-to-go projects. It is more an issue of getting
current projects to the stage where they are ready so that federal funds can be used.
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16.
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18.

19.

20.

21.

22.

23.

Howard Kihune expressed disappointment toward the letter sent to Senator Buen, stating
that an alternative mauka route for Honoapiilani Highway did not have a high enough

- benefit-cost ratio to warrant expenditure of federal funds.

Mr. Rixey requested a status update on the traffic signal coordination on Kaahumanu
Avenue. Mr. Siarot informed the CAC that the project is in construction, however the
contractor is waiting for the utility companies to relocate their facilities before proceeding.
Ted Kawahigashi, the design consultant on this project, provided a brief description of the
project.

Mr. Kalua asked if Lahaina Bypass was the number one priority and if it’s not ready to go,
where is it on the priority list. Mr. Miyasaki explained that the Lahaina Bypass remains a

high priority project. However, there are outstanding issues to be resolved, such as ceded

lands.

In response to Mr. Kalua’s concern about a faulty project implementation process, Mr.
Siarot cited several examples of project delays due to factors beyond the DOT’s control.
The communities desire for a landscaped median along Haleakala Highway resulted in the
redesign and significant increase in project cost ($17M to $30M). A change in project
limits by the planning commission resulted in the delay of the completion of the planning
documents for the Lahaina Bypass. Mokulele Highway is currently faced with right-of-
way problems due to negotiations with landowners.

Terryl Vencl stated that she’s been actively involved with the DOT’s efforts to address
traffic problems on Maui and expressed support for Bob Siarot and the DOT’s effort. She
explained that she hopes through the efforts of the newly formed Technical Coordination
Committee, they can facilitate and expedite the project development process.

Ms. Perreira recommended that the CAC consider not only short-range projects, but mid-
range projects as well. She emphasized the need for the County to have ready-to-go
projects if additional funds are available.

Mr. Medeiros emphasized the need for driver education of the public regarding safe
driving.

Councilmember Mike Molina requested a copy of the meeting minutes. Councilmember
Molina added that he is on a committee that is recommending staggering school hours to
reduce congestion on Lahainaluna Rd. Councilmember Molina reported that staff from the
Elementary School has already turned down the concept and he is waiting for response
from the intermediate and high schools. He referenced a similar situation in Kona where
staggered hours had been successfully implemented.

Councilmember Jo Anne Johnson emphasized the importance of having open dialog with
the community.



NEXT STEPS

1. The CAC indicated preference for future meetings to be held on the same day of the week
(Tuesday) and at the same time of day (10:00 to 12:00 noon).

2. The next meeting is scheduled for mid —July 2001. Agenda items for the next meeting will
include a discussion of the preliminary findings to date, presentation on alternative strategies,
and an update on current project status. Meeting notices, preliminary strategies, and the
meeting summary will be sent out a few weeks in advance.

HANDOUTS: Agenda, Powerpoint Presentation, Summaries from land transportation plans
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MAUI JOINT STATE/COUNTY TRANSPORTATION INTERIM PLAN
MEETING SUMMARY
DATE, TIME & PLACE: Tuesday, July 24, 2001; 10:00 a.m.; Wailuku Community Center
PARTICIPANTS: See attached

PURPOSE OF THE MEETING: The second meeting of the CAC provided a status update of
ongoing projects and presented a preliminary evaluation of alternative improvements to provide
interim relief to traffic congestion on the island of Maui.

BRIEF SUMMARY OF MEETING:
WELCOME AND INTRODUCTION:

Julia Tsumoto opened the meeting by welcoming the members of the CAC and introducing the
new Highways Division Administrator, Glenn Yasui. The meeting continued with self-
introductions of the CAC members, agency representatives, and legislators.

OPENING REMARKS:

Ms. Tsumoto provided a review of the Countywide Transportation Planning Process (CTPP-M)
process, referring to the flowchart of the CTPP-M process and explained where this effort fits
into the overall process — the implementation of certain strategies or interim measure for projects
identified through prior planning efforts.

PRESENTATION AND DISCUSSION:

I. Ongoing Project Status:
Project Manager Robert Miyasaki provided an update on status of ongoing State and County
projects on the island of Maui. The discussion focused on short and mid-term projects
located in Central Maui, East Maui/Upcountry, South Maui and West Maui. He emphasized
that construction funding has not been committed for all the projects listed. He explained
that the State is currently preparing the three-year Statewide Transportation Improvement
Program (STIP). Projects seeking federal highway funds must first be identified on the
three-year STIP and then must be “ready-to-go™ before construction funds can be committed
to the project. Other barriers to implementation may also affect the project completion
schedule including permitting, environmental requirements, and right-of-way acquisition.

A. Central Maui
Several ongoing County and State projects are identified in the Central Maui area.
Proposed County improvements include Lower Main Street, Market Street, Mill Street,
Waiale Road, and Wakea Avenue. Proposed County improvements also include the
extensions of Maui Lani Parkway, Kamehameha Avenues, and Onehee Avenue.
Proposed State projects include the widening of Kuihelani Highway, Mokulele Highway,
and Puunene Avenue.
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B. East Maui/Upcountry
Proposed County improvements in the East Maui/Upcountry area include Makawao
Avenue and Pulehu Road. For State projects, District Engineer Bob Siarot explained that
the afternoon coning at the intersection of Hana Highway and Haleakala Highway would
continue. He further explained that restriping to replace the coning would be on hold
until the problem with left-turns experienced by HC&S and quarry trucks are resolved.
M. Siarot said that the traffic signal at Firebreak Road is being modified to allow left-
turns.

General discussion continued regarding transportation improvements for the congestion
though Paia Town. Several CAC members expressed the Paia-Haiku communities’
strong opposition to the proposed peak hour parking restrictions scheduled for '
implementation on July 26, 2001. They further emphasized that the solution to the
congestion is a bypass road around Paia, which should be pursued, at least as a mid-term
project.

Jocelyn Perreira explained the need for a commitment for the long-term solution (i.e. Paia
Bypass) so that the interim solution (temporary parking restriction) doesn’t become the
permanent solution.

An inquiry was made regarding consideration of left-turn restrictions from the highway
instead of the peak hour parking restriction. It was explained that left-turn restrictions
would be an enforcement issue and may not completely address the congestion concern
through town. The CAC was informed that A&B Properties proposes opening the “mini
bypass” to traffic by December 2001.

Correction: Please note that an incorrect timeframe for implementation was identified
in the project status, handout. The correct timeframe for the Paia Alternative Roadway -
Spreckelsville to Hookipa Park should have been reflected as a mid-term project as
described in the Maui Long Range Land Transportation Plan, February 1997.

C. South Maui :
County Director David Goode updated the CAC on the status of the County’s
North/South Collector Road, in South Maui. Director Goode explained that the section
from Uwapo Road to Waipuilani Road will be initiated shortly and will provide a
continuous roadway from Uwapo Road to Halekuai Road.

An inquiry was made requesting additional information on the status of the bikeway
project on the North/South Collector Rd between Waipulani Road and Lipoa Street.
Director Goode explained that it is currently in the planning phase.

D. West Maui
In the West Maui region, proposed County projects include the Dickenson Street
extension and Lower Honoapiilani Road improvements. State projects in this region
include Honoapiilani Highway widening between Kuihelani Highway and Maalaea, and
the Lahaina Bypass Road between Honokowai and Laniupoko.
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A question was asked regarding whether projects could be bundled to expedite the
environmental process. It was explained that bundling unrelated projects together would
not be appropriate since their environmental impacts would not be related. Furthermore,
problems or concerns with one individual project could delay all the other projects if
bundled together.

II. Interim Strategies:
Since there are several permanent fixes scheduled for the short and mid-range in the Central
Maui region, it was explained to the CAC that efforts to develop interim solutions focused on
the other regions around Maui.

A. South Maui
In South Maui, restriping Piilani Highway to four-lanes within the existing right-of-way
is proposed. This project is currently being pursued with developers in the area providing
the funds for planning and design. The State has committed $3 million for construction
and the County of Maui an additional $1 million. Roadway improvements are likely to
begin from the Mokulele Highway end of Piilani Highway and continue as far as the $4
million construction funds would allow. This effort is currently being negotiated with the
developers.

A CAC member remarked that there is a community planning initiative to take bicycle
lanes off Piilani Highway and replace them with bike paths along the North/South
Collector Road. Director Goode explained that the County would continue to try to do
the best they can with the limited resources that are available. The CAC was also advised
that the State DOT is currently developing a statewide bicycle master plan.

A question was raised regarding the long schedule (three or more years) required for the
restriping of Piilani Highway to four lanes. It was explained that the proposed
improvement involves many modifications to the corridor and is not a simple matter of
painting additional lines on the road. The corridor must be evaluated and properly
designed for four-lane operations. Design modifications which must be addressed
include constructing new drainage improvements (relocating the existing drainage swale
away from the traveled way), evaluating the roadway structural section, evaluating the
width of drainage structures (crossings), relocating and replacing traffic signal poles at
intersections to allow four through lanes of travel, etc.

B. West Maui
In West Maui, interim alternatives focused on three areas: Honoapiilani Highway
between Lahaina and Maalaea, and two locations within the town of Lahaina. It was
explained that the State DOT is currently evaluating the possibility of providing passing
lanes along Honoapiilani Highway between the Pali and Lahaina. A project evaluation
report is still being prepared.

Traffic consultant Ted Kawahigashi presented alternative interim improvements for the

two locations within Lahaina. He explained that this area is experiencing two separate
congestion problems:
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a) School traffic making left turns from Honoapiilani Highway to Lahainaluna Road;
and

b) Through traffic along Honoapiilani Highway between Lahainaluna Road and just
south of Shaw Street.

To relieve the congestion at the intersection of Lahainaluna Road and Honoapiilani
Highway, the following two options were proposed:

Option 1

Utilize a cane haul road from Honoapiilani Highway north of Lahainaluna Rd., over an
existing bridge, and through the Pioneer Mill site and Kuhua St. to connect to
Lahainaluna Rd. Preliminary order of magnitude costs for construction is $1,000,000.
This estimate assumes the installation of a traffic signal on Lahainaluna Road at Kuhua
Street.

Advantages
> Less pavement construction will be required due to the existing compacted

condition of the cane haul road.

Traffic will be diverted from Honoapiilani Highway and Lahainaluna intersection.
Existing bridge will reduce cost.

Design and construction can be completed within a few months after clearing the
planning phase.

YV VYV

Potential Barriers to Implementation
% Schedule will depend on Pioneer Mill’s completion of their Master Plan and

demolition of the mill.

If soil remediation is required, it will be time consuming and costly.
Residents on Kuhua Street may be impacted by increased traffic and noise.
Traffic volume on Lahainaluna Road will not change.

Negotiations for right-of way will be required.

YVVVV

Option 2 :

Utilize the segment of the future Lahaina Bypass through Ikena Street (Kapunakea to
Dickenson) and connect to Honoapiilani Highway via a new connector roadway
connecting with the existing industrial park above the Lahaina Cannery. Preliminary
order of magnitude costs to be determine by Highways Division.

Advantages

Construction on undeveloped land will provide minimal impact to residences.
Supplemental EIS for Lahaina Bypass is nearly complete.

First phase of Lahaina Bypass can be initiated using federal funds.

Ikena Avenue portion of the Lahaina Bypass could be used with minor roadway
improvements.

Traffic on lower portion of Lahainaluna Road will be reduced.

YVVY

Y

4 0of 5



Potential Barriers to Implementation
» A new bridge constructed over Kahoma Stream will significantly increase cost.

» Right-of way issues will need to be resolved including possible ceded land issues.
» New connector road will require environmental documents.

Lieutenant Chuck Hirata commented that due to the close proximity of the proposed
traffic signal at Kuhua Street and Lahainaluna Road; and Lahainaluna Road and
Honoapiilani Highway, congestion would worsen. A CAC member asked that the long-
term options be considered and not be discounted because of expense. It was clarified
that Option 2 proposed that the connector roadway be a developer proposed road through
the industrial area which would replace the Kapunakea Street connection to the Lahaina
Bypass. It was also explained that the long-term solution is the Lahaina Bypass and that
the cane haul road option would only be a short-term solution to provide interim relief.

Mr. Kawahigashi presented the following alternative to address the traffic congestion
along Honoapiilani Highway between Lahainaluna Road and Shaw Street.

Add one lane in each direction between Lahainaluna Road and 1000 feet south
(Maalaea-side) of Shaw Street. The estimated order of magnitude cost for
construction is $5,900,000. He recommended phasing the implementation by adding
a lane in the southbound direction first, followed by the northbound direction.

A summary of the County’s Emergency Response Plan was provided by Lieutenant
Hirata. He reported that the Maui Police Department has received training on the portable
variable message signs. In the event of a roadway closure, traffic will be rerouted around
the north side of the island. A group of officers have been trained for these situations and
comprise a special unit headed by Sgt. Aoki.

. Upcountry/East Maui

The State Department of Transportation is currently looking to advance the Haleakala
Highway Widening project by phasing the construction improvements. The State is
currently evaluating whether an initial phase of construction can be advanced to 2004.

NEXT STEPS:

1.

The next meeting is tentatively scheduled for September 4, 2001. Agenda items for the next
meeting will include a detailed presentation of the interim alternatives, identification of
resource requirements including funding issues for these alternatives, and draft
recommendations.

A recommendation was made that separate public meetings be held in East Maui and
Upcountry Maui.

HANDOUTS: Agenda, Draft Project Status Information Sheets by Area and Maps

5of5



1002/01/6 z401 SIX'L0¥Z.00VOInen
S9]BID0SSY % lwnsins| unsny| iysebiyemeyy pal JAN |91
GG6.-012 G¥8.-0.2 16U S3sBM 9po09 pieg IN G
9 SYIOAA 211gnd 40 uawedsq ‘nep jo Aiuno)
saAnejuasaiday Aouaby
90€£2-G/8 01€2-G/8 18juaQ oyoed Inep Areyoez sueld SN |vl
999-//8 VL2118 Jaquiey) inep SPOOA suukl s |el
W0 ewIy 1552-6.8 €925-v.8 O77'Auedwo pueT ejpjepy/-ou| ‘pueT wiy dyoed pJem pieaq “IN [zl
LW0D"|OB®)[OUBA} ¥60€-v¥Z G298-¥¥2 uoNeroossy [9J0H INep [oUBA Ausl  sN [1L
Jeunew@mewll 0L€€-2/8 67,6118 uoneroossy Ajunwiwo) ajjinssyoaidg|  uosdwoy | wer N |01
JoUTEWDESWM 0L12-2¥2 888€-11C 11D 0soy Jeans ellaliod ukleoor sy | 6
Ule|\ 8|S|-1J1/UOleIO0SSY 1984)S Ule|y NyNjiepr
jounew@Inwd G629-7.8 L9V1-6.8 P11 ‘Auedwo) Hosay eajiep)|  eblyseiniy opAlD IN | 8
Bio dul08W®)SOIISpaW UOp 0€0¢-1/.8 1G9/-1/8 AjlunuoddQ o1wouo93 Inep SoUIBpa|\ uoq N /
IEVENEW@INEENE] €280-9/8 ZreL-8.8 uoneroossy Ajunwiwo) ejnyj ysedsy wouz  sw | 9
JoUTNEW@EUM £080-699 2896-08¢ "00sSY SJoAedxe | INej 1o eney  epPzI  IN [ G
Wod TNEWedM@UDBISap 120v-¥.8 v¥89-7.8 uoneroossy Ajunwiwoy es|iepy uosuyor ud N | ¥
Jou'eyole@Np 0Z€6-2€S 22£6-2€S EEEE op| ueg N [ €
JoupPAW@ERIIYD ¥6€9-71C MESY¥T Juswipeda( 891j0d INe ejeliH sepeyd 11 | ¢
woo Aemajebinew®Asuieq Q0LY-1.8 80LYv-¥.8 uoIJBID0SSY AUNWIWO?) 18Y1Y Bunig Asuwieg I\ )
SESIE )
TVINT XV ANOHd NOILLYITId4VY ANVN

Jajuan Ajlunwiwon nynjiepn
1002 ‘¥ AInr ‘Aepsan]

NV 00:01
Z# Bunes|y ‘@apiwwo) AIosIApY suazii) 90H Py

(d11) ueld uoneyodsuel] wuajul AJUnoH/ajels Julor INep




L00¢/0L/6

cio¢

SIX'L0¥Z/00VOINe

AoB Tlemey [olideomusnquas £v€/-986 (808) | 0v€£.-985 (808) sjeuss aje1g| ueng-iBes uer SN |GZ
aAljejuasalday aie1s I¥NoS aor  CUN  |v2
sioje|sibo] a)e)S

SN'Iy 81eIS 09X8d]SIop 29¢2-18G (808) | S¥81-285 (808) uoniepodsuel] jo Juswiledeq eieis ojowns| CITI 4
WOJ"83IAI8SPOOAIADYIIWSS 6€.t-118 LrL1-0.8 uoneodsuel] UO UOISSILUWOD ynws A8l IN |zz
¥¥5€-€/8 GEGE-€/8 200 TS weqoy UN |12

101381q Ine ‘uoneuodsuel] jo Juswpedaq aielS
8055-0.2 10S6-0/¢2 (W-dd 1D o1 eaubisap) [1ouno) Auno) Inep eulo [eeydIN  IN |02
SN'Iy 81eIS 09X8d]SIop 29¢2-18G (808) | gGEz-28S (808) uoniepodsuel] jo Juswiledeq eieis ieseAllN uegoy UN (6L
16U 83sEM 997 pAolm N (8L

9 SHIONA 21lgnd Jo swpedsq ‘inep jo Aijuno)
SN'Iy 81eIS 09X8d]SIop 29¢2-18G (808) | 2G€£2-28S (808) uoniepodsuel] jo Juswiledeq eieis ne’ euig SN [Z1L

TIvING XV INOHd NOILVITId4VY JINVN

Jajuan Ajlunwiwon nynjiepn
1002 ‘¥ AInr ‘Aepsan]

INV 00:01

Z# Bunes|y ‘@apiwwo) AIosIApY suazii) 90H Py

(d11) ueld uoneyodsuel] wuajul AJUnoH/ajels Julor INep






